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JULY 7, 2010 MINUTES 
 
 
The thirty-second meeting of the Los Angeles Grand Avenue Authority was held July 7, 2010, 
at the Kenneth Hahn Hall of Administration, Room 374-A, 500 West Temple Street, 
Los Angeles, CA. 
 
CALL TO ORDER 
 
Chairperson Gloria Molina called the meeting to order at 9:08 a.m.  The following Directors 
were present constituting a quorum of the JPA Board: 
 
Honorable Gloria Molina, First District Supervisor, County of Los Angeles 
Honorable Jan Perry, Ninth District Councilmember, City of Los Angeles 
William T Fujioka, Chief Executive Officer, County of Los Angeles  
Cal Hollis, Chief Operating Officer, Community Redevelopment Agency 
 
APPROVAL OF THE JANUARY 25, 2010 MINUTES 
 
On motion of Director Fujioka, seconded by Director Hollis and duly carried, the JPA Board 
approved the January 25, 2010 minutes as submitted. 
 
GRAND AVENUE PROJECT STATUS REPORT AND NEXT STEPS – NELSON RISING 
 
Nelson Rising, Chair, Grand Avenue Committee reported the following: 
 

 Since the last meeting in January, the contractor has been selected (Pankow 
Builders), the sub-contractors have also been selected and the Guaranteed 
Maximum Price has been set; 

 With approvals today, construction will begin Monday, July 12th and 
groundbreaking ceremony is scheduled for July 15th; 

 Continue to receive the quarterly progress reports and payments from Related, 
as required by the extension agreement; and 

 80% of the drawings have been completed. 
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FINAL CONSTRUCTION DOCUMENTS AND GUARANTEED MAXIMUM PRICE 
CONTRACT FOR THE CIVIC PARK – MARTHA WELBORNE 
 
Martha Welborne, Managing Director of the Grand Avenue Committee reported the 
following: 

 The Civic Park Design Agreement requires that the Final Construction 
Documents must be approved by the County Board of Supervisors and the CRA 
Board prior to Authority approval;  

 The CRA Board approved the documents on May 20th, and the County Board 
approved them on June 29th; 

 As required by the Design Agreement these documents represent a logical 
evolution of the prior submissions; 

 The package submitted was extensive, includes hundreds of drawing sheets and 
meets all other requirements of the Design Agreement in terms of level of detail 
indicated and technical analysis (hand outs of the design were provided to the 
Authority) 

 
On motion of Director Hollis, seconded by Director Fujioka, and unanimously 
carried, the JPA Board approved the final construction documents and the 
guaranteed maximum price contract for the civic park. 
 
AUTHORITY FY 2010-2011 BUDGET – MARTHA WELBORNE 
 
Ms. Welborne reported the following: 

 Last years goal was to wind down the operations of the Committee by June 30th 
of this year and at this point the responsibility lies in the hands of the County, 
Contractor and Related although there are some activities that they still need to 
undertake; and 

 The Committee proposed to transfer the unspent fund balance of $235,000 from 
Fiscal Year 09/10 to the Fiscal Year 10/11 budget.  These funds will be used to 
support some of the activities needed to complete the project.  

 
PUBLIC COMMENT 
 
There was none. 
 
DISCUSSION OF FUTURE AGENDA ITEMS, DATE OF NEXT MEETING – MARTHA 
WELBORNE 
 
Ms. Welborne reported that the next JPA meeting is scheduled for July 26, 2010.  
 
ADJOURNMENT 
 
There being no further business, Director Molina adjourned the meeting at 9:18 a.m. 
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